
ADAIR COUNTY 

PROJECT DEVELOPMENT BOARD 

JULY 29, 2008 

MINUTES 

 

 

The Adair County Project Development Board met in regular session on Tuesday, July 

29, 2008 at 5:30 p.m. CST in the construction managers trailer at 201 Campbellsville 

Street, Columbia, Kentucky.  Judge Executive Ann Melton called the meeting to order 

and asked for roll call.  Board Members present were:  Judge Executive Ann Melton, 

Circuit Clerk Dennis Loy, Attorney Marshall Loy, and AOC Representative Doug 

Teague.  Circuit Judge James Weddle and Magistrate Billy Coffey were absent from the 

meeting. 

 

Approval of Minutes from the June 24, 2008 meeting was the first item on the agenda.  

Marshall Loy made the motion to approve the minutes for approval as presented.  Dennis 

Loy seconded the motion.  The vote was unanimous for approval. 

 

Approval of Bills for payment was next on the agenda.  Bills presented for payment were 

as follows: 

 

 Branscum Construction $373,478.40  Contractor Payments 

 Pyles Concrete  $  13,370.00  Purchase Orders 

 Gerdau Ameristeel  $       500.00  Purchase Orders 

 Spohn Associates, Inc. $  48,680.00  Purchase Orders 

 Trane, Inc.   $  29,236.75  Purchase Orders 

 Eubanks Electric Supply $       907.83  Purchase Orders 

 DLZ Architectural  $  10,163.47  Architect Payment   

         25% Phase D 

 

The security fence was discussed and the board advised that they should have been 

notified before the fence was bought and put up.  Marshall Loy made the motion to 

approve the bills for payment contingent on the change order including the fence being 

rented or bought and Judge Melton’s decision on which to do.  Doug Teague seconded 

the motion.  The vote was unanimous for approval. 

 

Construction Manager Report was next on the agenda.  Branscum reported that 2800 

square feet of the basement had been poured, steel erection had started, and part of the 

walls had been poured. 

 

Architect Report was next on the agenda.  Bob Pruitt represented DLZ.  He reported that 

the Brick and grout choices had been made.  The building will have the Ivory dome and 

White trim.  He will also try to get information on fountains. 

 

Ryan Barrow with Ross, Sinclair, and Associates presented each board member with a 

copy of the bond issued in the amount of $12,470,000.  It was also discussed to see how 



much of the sidewalk would be replaced by the PDB and then contact the City of 

Columbia to see if they would replace the remaining sidewalk around the building.  No 

action was taken on this matter. 

 

The next meeting date will be August 26, 2008 at 5:30 p.m. CST. 

 

Respectfully Submitted 

Gale Cowan 

PDB Secretary 

 

 


